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ZOMMISSIONERS 

30B STUMP, CHAIRMAN 
3ARY PIERCE 
3RENDA BURNS 
30B BURNS 
SUSAN BITTER SMITH 

N THE MATTER OF THE JOINT 
4PPLICATION OF: (1) FRANCISCO 
3RANDE UTILITY COMPANY, AN 
4RIZONA CORPORATION, TO TRANSFER 
4 PORTION OF ITS EXISTING 
ZERTIFICATE OF CONVENIENCE AND 
VECESSITY TO ARIZONA WATER 
ZOMPANY, AN ARIZONA CORPORATION; 
4ND (2) ARIZONA WATER COMPANY, AN 
4RIZONA CORPORATION, TO INCLUDE 
ZERTIFICATED AREA TO BE 
VRANSFERRED BY FRANCISCO GRANDE 
JTILITY COMPANY IN ARIZONA WATER 
ZOMPANY'S CASA GRANDE CERTIFICATE 
3F CONVENIENCE AND NECESSITY 

DOCKET NO. W-O1445A-05-0700 
DOCKET NO. WS-O1775A-05-0700 

REQUEST FOR ADDITIONAL TIME FOR 
COMPLIANCE FILING 

Arizona Corporation Commission 

APR 0 7 2014 

DOCKETED 

Decision No. 68654, which was entered in this docket on April 12, 2006 (the "Decision"), 

lirected Arizona Water Company (the Tompany"), the applicant in this docket, to file certain items 

is a compliance filing within certain time frames provided in the Decision. A factual 

)ackground/compliance timeline is as follows: 

1. The Decision approved a joint application of the Company and Francisco Grande 

Jtility Company ("Francisco Grande") to transfer the areas described in Attachment 1 to the 

lecision from Francisco Grande's domestic water Certificate of Convenience and Necessity 

:"CCN") to the Company and to include the same areas in the Company's CCN. The Company was 

eequired to file copies of the developers' Certificate of Assured Water Supply ("CAWS") where 

ipplicable or when required by statute, a copy of the Arizona Department of Environmental 

?uality's Approval to Construct ("ATC") facilities to serve the transfer areas, and a notice of filing 

:hat the Company has submitted for Staffs review and approval a fully executed main extension 
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igreement ("MXAI') for water facilities for the transfer areas within two years of the effective date 

If the Decision. 

2. On May 3,2010, the Commission entered Decision No. 71688, extending to April 12, 

!012, the deadline for the Company to comply with the foregoing conditions of Decision. 

3. On October 4, 2012, the Commission entered Decision No. 73517, extending to April 

12,2014, the deadline for the Company to comply with the foregoing conditions of Decision. 

The Company is now requesting an extension of the current compliance deadline to April 12, 20 16. 

In support of its request, the Company respectfully represents as follows: 

1. 

2. 

A map of the extension area is attached hereto as Attachment 1. 

The deep recession and real estate crash over the past several years (essentially th 

:ntire time that the Decision has been in effect) are extraordinary circumstances which have not been 

ieen since the Great Depression. The severe economic downturn that has battered the Arizona real 

:state market persists, and continues to delay the development of residential and mixed-use 

ievelopment in Arizona, including Pinal County. Therefore, although the Company expects to serve 

:ustomers in the expansion areas within the next few years, no one, including housing experts and 

:conomists, can say for sure when the real estate market will see a recovery of any significance. 

The Commission Staff itself observed, in evaluating a developer's request for 

idditional compliance time in another case (See Decision No. 7 186 1, docketed September 1, 20 10, 

:inding of Fact No. 14, page 3), that 'I.. .the downturn in the economy has put a damper on much of 

he development in this state". 

3. Additionally, absent an extension, the owners of the subject parcels will not be able to 

ipply for a CAWS if the Company's CCN is deleted because the Arizona Department of Water 

iesources places a condition on any application for a CAWS that it be located in a CCN or have an 

ipplication for a CCN pending at the time of such CAWS application. 

.. 
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4. Attachment 2 is a letter from one of the property owners or property owner 

representatives, representing a substantial amount of the real property located in the expansion area. 

The letter documents the property owners' continuing need for and request for water service from the 

Company to be able to develop their property in the expansion areas. The property owner letter 

confirms the owners' plans to develop their property in reliance upon water service they plan to 

obtain under the Company's CCN. The continued existence of that CCN will support the slowly 

improving development market that has experienced historic difficulty, as described above, and the 

withdrawal of the CCN would be detrimental to that recovery. 

The Company requested a letter as described above from all property owners or 

property owner's representatives for each parcel of real property located in the expansion area. No 

property owner or property owner's representative has refused to sign the letter. 

CONCLUSION 

The Company believes, and therefore respectfully submits, that the foregoing provides 

sufficient support for its request for additional compliance time and that it confirms that 

extraordinary circumstances exist to justifi its request. Therefore, the Company submits that to date 

it has complied as best it can with the ATC and CAWS requirements, as detailed above. The 

Company therefore respectfully requests that the Commission enter an order: 

a. 

b. 

Extending all compliance deadlines to April 12,20 16. 

Providing any further relief that it deems appropriate under the circumstances of this 

Zase. 

... 

... 

... 

... 

... 
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RESPECTFULLY SUBMITTED this 7th day of April, 2014. 

ARIZONA WATER COMPANY 

By: J E. Robert Spear (No. 025772) 

General Counsel 
ARIZONA WATER COMPANY 
3805 North Black Canyon Highway 
Phoenix, AZ 8501 5 
Phone: 602-240-6860 

ORIGINAL and thirteen (1 3) copies of the foregoing filed this 7th day of April, 20 14, with: 

Docketing Supervisor 
Docket Control Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

3OPY of the foregoing was delivered this 7th day of April, 2014, to: 

qonorable Lyn Farmer 
Clhief Administrative Law Judge 
Hearing Division 
4rizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Janice Alward, Chief Counsel 
Legal Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Steven M. Olea, Director 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Ronald Burks 
2151 East Main Street, Suite A 
Sarasota, FL 34237 

BY JJLc?-F. 
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AlTACHMENT 2 

Victor M. & Maria I. Soto 
1268 S. Remington Cir. 

Chandler, AZ 85249 

March 18,2014 

E. Robert Spear 
Arizona Water Company 
3805 N. Black Canyon Highway 
Phoenix, AZ 85015 

Dear Mr. Spear: 

Number(s) 503-01-050E, which we own. 
We are following up with you regarding Pinal County Ass r's Parcel 

Although plans for development have been delayed by the severe recession that 
is still adversely affecting the Pinal County real estate market, we still need and desire 
to receive water service from Arizona Water Company to serve this property. 

Our current plans include development within the earliest possible time, 
considering current market conditions, perhaps within the next twenty-four months. If 
market conditions improve, however, we hope to shorten this timeframe. 

If you have any questions, please feel free to contact us. 

Sincerely, 

Victor M. & Maria 1. 
m4 

(print name) 

Its: 
. (print title) 
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Name: T- so& 
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